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1.0 INTRODUCTION 

1.1 The Project 

The development consists of constructing a Summerset retirement village consisting of 
approximately 314 residential units and associated parking and on-site amenities. The site’s 
location is shown in Figure 1 and the proposed works are shown in Figure 2.  

 

1.2 Construction Traffic Management Supervisor 

The principal contractor has not yet been engaged for this project, however their contact details 
will be made known to Auckland Council when available.  
 
The principal is: 

Summerset Villages (Parnell) Ltd. 
 

1.3 Duration of Contract and Hours of Operation 

 
The programme for construction is yet to be confirmed, but at this stage the following is envisaged: 

 
Enabling Works Start Date:  Enabling Works End Date:   Length: 
July 2021    November 2022    16 months 
 
Stage 1 Construction Start Date:  Stage 1 Construction End Date:   Length: 
July 2022    July 2025    36 months 
 
Stage 2 Construction Start Date:  Stage 2 Construction End Date:   Length: 
November 2024    October 2025    12 months 
 
Stage 3 Construction Start Date:  Stage 3 Construction End Date:   Length: 
June 2025    August 2026    14 months 
 
Stage 4 Construction Start Date:  Stage 4 Construction End Date:   Length: 
March 2026    May 2027    14 months 
 
Site Disestablishment Start Date: Site Disestablishment End Date:   Length: 
May 2027    June 2027    2 months 
 
 
Hours of operation within the site will be as per the Resource Consent Construction Conditions.  
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Figure 1: Site Location 
Source: Auckland Council GeoMaps 
 

Figure 2: Proposed Works 
Source: Warren and Mahoney Architects 
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2.0 EXISTING TRANSPORT ENVIRONMENT 

2.1 Road Network 

Cheshire Street is a local road with a carriageway width of approximately 8.0 metres. It allows for 
two-way traffic flow under low speed conditions and permits on-street parking on the western side 
and on the eastern side of the northern section between Heather Street and Akaroa Street. On the 
balance of the eastern side, “on-street” parking is also permitted, where part of the sealed road 
surface is actually on private land. A footpath is provided on the western side of the road.  
 
Traffic counts at the intersection of Cheshire Street and the Parnell Rail Station access (Waipapa 
Lane) were collected in November 2019 for a 24-hour period. This data indicates an average daily 
traffic flow along Cheshire Street of 911 vehicles north of Waipapa Lane and 450 vehicles south of 
Waipapa Lane. Also, some 1,300 pedestrians were observed over the course of the day. 
 
The proposed construction activities are not anticipated to have any adverse impacts on the 
existing traffic environment along Cheshire Street and the nearby intersections, and through the 
implementation of a quality Traffic Management Plan (TMP), pedestrians can be suitability 
safeguarded from the increase in truck movements within the area during construction activity.  

2.2 Traffic Safety 

Crash data for Cheshire Street was reviewed from the New Zealand Transport Agency’s “Crash 
Analysis System” for the five-year period, January 2014 to December 2019. There were three 
reported crashes during this time, with none resulting in injury. 
 
Two crashes were the result of a driver performing a parking manoeuvre and hitting another 
parked vehicle, resulting in minor vehicle damage. The other crash was due to a truck attempting 
to pass another stopped truck along the road, focusing on the second truck, the offending driver 
then hit a power pole, resulting in moderate property damage.  
 
The reported crash history does not suggest a traffic safety problem along Cheshire Street. 
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3.0 CONSTRUCTION 

3.1 Schedule 

The construction of the Summerset Parnell Village will be done in stages and is forecast to follow 
the below schedule (subject to confirmation/refinement): 

▪ Enabling Works: (16 months = July 2021 – November 2022); 

▪ Stage 1 Construction: (36 months = July 2022 – July 2025); 

▪ Stage 2 Construction: (12 months = November 2024 – October 2025); 

▪ Stage 3 Construction: (14 months = June 2025 – August 2026);  

▪ Stage 4 Construction: (14 months = March 2026 – May 2027); and 

▪ Site Disestablishment: (2 months = May 2027 – June 2027). 

3.2 Truck Movements 

While it is still relatively early within the construction scheduling process, estimates with respect 
to the number of trucks accessing the site on a daily basis have been made, utilising experience 
from the Principal on other similar projects within New Zealand. It is noted that some days are 
likely to see a higher volume of truck movements and some may see no trucks. The volumes 
provided are intended to be a best estimate for determining the general potential for effects onto 
the surrounding road environment. It is noted that all of the following estimated truck volumes are 
represented as daily averages. 

The following summarises the likely number of daily truck movements associated with the various 
stages: 

▪ Enabling Works: 15 trucks per day 

▪ Stage 1 Construction: 30 trucks per day 

▪ Stage 2 Construction: 15 trucks per day 

▪ Stage 3 Construction: 15 trucks per day 

▪ Stage 4 Construction: 10 trucks per day 

▪ Site Disestablishment: 5 trucks per day 

As some of the Stages are forecast to slightly overlap one another, a timeline of the truck 
movements from the site has been prepared for the six-year construction timeline and is depicted 
in Figure 3. 

From this, the three busiest periods for the site, in terms of truck activity are: 

▪ June 2025 – July 2025 (2 months):  

o 60 trucks per day (120 truck movements per day). 

▪ July 2022 – November 2022 (5 months):  

o 45 trucks per day (90 truck movements per day) 

▪ November 2024 – June 2025 (7 months) 

o 45 trucks per day (90 truck movements per day) 
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Figure 3: Daily Truck Activity (By Month) 
Source: Traffic Planning Consultants with Information Supplied by Summerset 
 

Additionally, the numbers of months with similar numbers of estimated daily truck movements are 
summarised in Table 1. From this, the vast majority (80%) of the construction period will see 30 or 
fewer trucks per day (on average), with 17% seeing 45 trucks per day, and 3% seeing 60 trucks per 
day. 

Table 1: Daily Truck Volumes – Number of Months 

Estimated Daily Truck 
Volumes 

5 10 15 25 30 45 60 

Number of Months at 
Volume 

1 9 16 6 26 12 2 

Proportion 1% 13% 22% 8% 36% 17% 3% 

Cumulative 
Proportion 

1% 14% 36% 44% 80% 97% 100% 

 

Therefore, during the busiest times of construction, 60 trucks will service the site each day, which 
correlates to 120 truck movements per day. Over a standard 10-hour construction workday 
(estimated 07:00-17:00), this equates to 6 trucks per hour or 12 movements per hour). The most 
typical frequency of trucks will be 30 trucks per day (60 movements), with three trucks (six 
movements) per hour. 

 

3.3 Truck Access 

Truck arrivals will be managed in a way to make sure there is no queuing or double parking in the 
surrounding streets. Truck arrivals and departures from the site will occur throughout the work 
period with no restriction to the time (within the permitted work hours). During peak periods of 
construction, it is likely that deliveries follow a strict schedule, to minimise the potential for two-
way truck conflict along Cheshire Street or within the site.  
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3.4 Truck Routes 

Trucks accessing the site will do so via Waipapa Lane, Cheshire Street, Heather Street, Parnell 
Road/Parnell Rise, to connect to the wider road network. The truck haul route is shown in 
Attachment 1.  

Each of the intersections on this route are able to predominantly accommodate heavy vehicle 
turning movements, and where the availability for two-way truck flow, or turning movements are 
not possible under normal circumstances, temporary parking restrictions will be put in place 
through a Corridor Access Request (CAR) and accompanying Traffic Management Plan (TMP). 
Attachment 2 displays the vehicle tracking for a 12.6 metre, large rigid truck along the truck route. 

For trucks to access the construction site, the removal of 13 on-street parking spaces along the 
western side of Cheshire Street will be required. These parking spaces are general public parking 
spaces and are not beholden to any residents of the surrounding area. Furthermore, five of the 
parking spaces are subject to a P10 limitation Monday through Saturday, meaning that there is 
regular parking turnover of these spaces.  

The construction activity will require the use of various forms of Temporary Traffic Management 
(TTM) during the stages of the construction, such as lane narrowing, shoulder closures, and stop-
go control. These operations, will operate under the guidance of a TMP and marshals, approved 
by Auckland Transport prior to commencement. With properly designed TMP’s, the effect of any 
potential on-street operations can be safely mitigated and therefore is considered appropriate. 

More specifically, along Cheshire Street between Akaroa Street and Waipapa Lane, the 
carriageway reduces in width to approximately 6 metres. In this location, two-way truck movement 
becomes quite strained and needs to operate under very tight conditions. To prevent any potential 
collisions, specifically during higher volumes of truck movements (10+ truck movements within an 
hour), one of two methods could be deployed depending on the preference of the project team; 

1) A marshal will be located along the footpath for which truck drivers will need to visually ‘check-
in’ with, to know that the way is clear and that trucks will not meet each other. The likely 
position for the marshal would be on the corner of Cheshire Street and Waipapa Lane, as they 
would have line of sight to trucks exiting from the work site and to trucks entering from 
Cheshire Street. This marshal will also assist in ensuring the safety of pedestrians when trucks 
are entering and exiting the site, instructing pedestrians/trucks to wait temporarily as 
required. Wherever possible the marshal will look to give pedestrians right-of-way. Details of 
this operation can be refined within the TMP prepared for the works once the full construction 
methodology is confirmed.  

2) Temporary traffic signals will be deployed in three locations. Two along Cheshire Street and 
one along Waipapa Lane. Traffic signals on Cheshire Street will default to “green” allowing for 
regular vehicle movement through the area. The traffic signal on Waipapa Lane will default to 
red and will only change to green when an exiting vehicle is detected. This approach will 
minimise effects onto other road users in the area, while allowing for safe and controlled truck 
access to the site. Any deployment of a temporary traffic signals will require an approved TMP 
by Auckland Transport, prior to deployment. 

Diagrams showing the extent of the parking restrictions and indicative locations where TTM may 
be required are included in Attachment 3 and Attachment 4, respectively. It is noted removal of 
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on-street parking on the western side of Cheshire Street will be in place for the extent of the site 
construction, along with the marshal at the corner of Cheshire Street and Waipapa Lane. The 
implementation of other TTM will be implemented as required, subject to CAR/TMP approval. 

The CAR and TMP in respect of the proposed Temporary Traffic Management will be progressed 
following approval of the resource consent.  

4.0 PARKING 

Parking for construction workers will be provided on site for those that require trade vans and tools 
to be located close to the work site. Additional overflow parking will be made available in other 
parts of the site near the Parnell Rail Station and public parking will also be available on Cheshire 
Street/other surrounding streets. Workers parked on these streets must do so legally, with specific 
reference to: 

▪ Vehicles must not block any property access; 

▪ Vehicles must not park on any grass berms or footpaths; and 

▪ Vehicles must adhere to any parking controls. 

It is also noted that with the presence of the Parnell Rail Station, a large number of workers are 
anticipated to utilise public transport to access the site. Public transport along with carpooling 
will be encouraged as primary means to access the site by the site management team. 

The number of workers forecast to be on site during the respective stages of construction are:  

▪ Enabling Works: 30 workers 

▪ Stage 1 Construction: 150-300 workers 

▪ Stage 2 Construction: 100 workers  

▪ Stage 3 Construction: 100 workers 

▪ Stage 4 Construction: 50 workers  

▪ Site Disestablishment: 20 workers 

The number of workers is not anticipated to overlap significantly, due to the nature of construction. 
During both the beginning and end of a respective construction stage, fewer workers are on-site, 
as the construction being done is typically less manual labour intensive. Therefore, the number of 
workers is expected to peak approximately half/two thirds of the way through the respective stage, 
reducing the total number of workers within the site when stages overlap. As well, it is expected 
that the same construction crews will be shifted throughout the site development to allow for 
greater efficiency in building. Considering this, the development is anticipated to see no more than 
300 workers on the site over the six-year construction period.  

Within the site, a total of 237 parking spaces will be supplied for eventual residents/staff. Some 
levels of parking spaces will become available as construction advances and workers will have use 
of some of these spaces.  At any one time, there is estimated to be a minimum of 50 spaces on site 
for workers and up to 200 spaces depending on the stage of development. Furthermore, informal 
parking spaces will be made available within the site to accommodate trade vans as required.  
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Due to the number of workers expected, a ‘parking permit’ system should be implemented by the 
site management to limit the number of vehicles to the site, with preference given to those that 
require trade vans (materials/tools) and those that carpool to the site. Additionally, utilising public 
transport or active modes of transportation to access the site should be encouraged by site 
management.  

5.0 PEDESTRIANS  

The site will be fenced with a security gate at the vehicle entrance. No public access will be 
permitted within the site during construction. 

Along Waipapa Lane a separate pedestrian path will be maintained throughout the construction 
period, connecting Cheshire Street to the Parnell Rail Station. Specific details of any proposed 
hoardings/fencing will be managed through a TMP.  

Where vehicles will exit the controlled site and access public areas, clear lines of sight and inter-
visibility will be provided between pedestrian and vehicle circulation areas. Where practical, 
pedestrian circulation areas will be separated, such that trucks will not occupy the same space. 

6.0 ON-SITE OPERATIONS 

6.1 Amenities 

Within the site, west of the main construction activity on-site offices will be provided along with 
bathroom and break room facilities. As the site will be constructed in stages, different areas will be 
able to be utilised for offices/bathrooms/breakrooms throughout the six year construction period. 
Due to the size of the site, there is sufficient space to locate these amenities fully within the 
construction site. Figure 3 displays indicative locations for site offices and worker parking. 

Figure 3: Indicative Site Office/Parking Locations 
Image Sources: Summerset  
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6.2 Deliveries 

Deliveries to the site will be facilitated the same way as all other truck movements for the site, with 
vehicles entering from Cheshire Street, stopping within the site access to transfer goods and then 
exiting back onto Cheshire Street, all in a forward direction. 

6.3 Rubbish 

Construction rubbish bins will be stored within the project site. These will be managed to minimise 
site rubbish being left lying around. These bins will be emptied when required via a private refuse 
collection contractor. 

6.4 Truck Wash 

During early stages of construction (excavation/foundations), a wheel wash station will be provided 
at the main exit of the site, where the surface transitions from an unsealed surface to a sealed 
surface. This will be done to avoid debris being tracked onto Cheshire Street and other surrounding 
streets during hauling stages of construction. 

To conserve water, wheel washing will not be required for all vehicles, but rather only those that 
are likely to track significant debris onto public roads. 

7.0 ASSESSMENT OF CONSTRUCTION RELATED TRAFFIC EFFECTS 

The need to introduce truck and other vehicle movements during the construction phases of any 
development always has the potential to impact on the surrounding area and road network, but a 
certain degree of impact for what is normally a relatively short period of time (at least in the 
context of the life of the proposed development) is inevitable, and should not normally be a reason 
for restricting development. 
 
What is important however, is that measures must be put in place to minimise the potential 
impacts of construction traffic, and this is generally achieved through the requirement for a traffic 
management plan to be prepared and approved prior to work commencing. Where necessary this 
seeks to stage construction, control the times of operation (e.g. avoiding peak periods), routes 
used, and other matters to minimise potential impact.  
 
It is anticipated that most of the truck manoeuvring will be contained within the site, with trucks 
entering and exiting the site in a forward direction. Truck activity for the site will occur during all 
hours of permitted work and over the entire length of the construction period. By having regular 
deliveries to the site, the number of trucks on surrounding roads can be spread out over the length 
of the construction period. During peak periods of truck activity approximately 6 trucks are 
expected each hour, resulting in 12 truck movements per hour, or one truck every 5 minutes. 
Based on the existing traffic volumes on the surrounding road network, this level of daily truck 
activity can be safely managed through the implementation of Temporary Traffic Management 
(TTM) as required.  
 
Any TTM that is required to facilitate construction will be installed under the guidance of an 
approved TMP and CAR. As such, the effects can be minimised using stop-go control and advance 
warning signage, minimising delay to motorists and ensuring that drivers are aware of the 
surrounding construction activity. 
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With respect to the removal of 13 on-street parking spaces along Cheshire Street to accommodate 
truck activity, these spaces are unrestricted meaning that there is no ‘ownership’ of the spaces and 
they are available for use on a first-come, first-serve basis. Furthermore, five of the spaces are 
signed as P10 spaces (Monday-Saturday) to accommodate short term parking needs. These 
parking spaces generally service adjacent businesses and act as visitor parking for nearby 
residential buildings. The removal of these spaces can be accommodated in the surrounding area 
via other public parking facilities. Furthermore, a new rail underpass is proposed at the Parnell Rail 
Station, making the location more accessible by active modes, which will help reduce vehicle travel 
to the area. 
 
As Cheshire Street is a low volume local road, connecting to an arterial road within 250 metres (via 
Heather Street), the effect of all truck movements as a result of construction will be minor, and 
are likely to be less than the traffic generated by the finished proposed development. 
 

8.0 CONCLUSION 

This Construction Traffic Management Plan is set up to manage all foreseeable issues relating to 
the project in order to avoid any impact to existing traffic and pedestrian safety.  
 
If any minor operational issues occur as the project works towards completion, they will be dealt 
with as they arise, and major issues/changes will be notified to relevant parties. 
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ATTACHMENT 1: 
 

TRUCK HAUL ROUTE 
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ATTACHMENT 2: 
 

VEHICLE TRACKING DIAGRAMS 
  



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd
Vehicle Tracking - 12.6m Rigid Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (1) 10.04.20

1:500 (A3)

T Langwell T Langwell

Summerset Parnell
Construction Traffic Management Plan



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Construction Traffic Management Plan

Vehicle Tracking - 12.6m Rigid Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (3) 10.04.20

1:500 (A3)

T Langwell T Langwell



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Construction Traffic Management Plan

Vehicle Tracking - 12.6m Rigid Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (4) 10.04.20

1:500 (A3)

T Langwell T Langwell



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Construction Traffic Management Plan

Vehicle Tracking - 12.6m Rigid Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (5) 10.04.20

1:500 (A3)

T Langwell T Langwell



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Construction Traffic Management Plan

Vehicle Tracking - 10.3m Refuse Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (6) 10.04.20

1:500 (A3)

T Langwell T Langwell



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Construction Traffic Management Plan

Vehicle Tracking - 10.3m Refuse Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (7) 10.04.20

1:500 (A3)

T Langwell T Langwell



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Construction Traffic Management Plan

Vehicle Tracking - 10.3m Refuse Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (8) 10.04.20

1:500 (A3)

T Langwell T Langwell



TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Construction Traffic Management Plan

Vehicle Tracking - 10.3m Refuse Truck

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed

Checked

Drawn Project No - (Sheet No) Scales

DateApproved

P Kelly A Zhong

19006 - VTV - (9) 10.04.20

1:500 (A3)

T Langwell T Langwell



 
 

 
Construction Traffic Management Plan 
Summerset Parnell 

 

Ref: 19006.2  
 

 
 
 
 
 
 
 
 
 

ATTACHMENT 3: 
 

PARKING CONTROLS 
  



He
ath

er
 S

tre
et

Parking Restricted
(three spaces)

Parking Restricted
(two spaces)

Parking Restricted
(two spaces)

Parking Restricted
(six spaces)

Cheshire Street

W
aip

ap
a L

an
e

Ak
ar

oa
 S

tre
et

TRAFFIC PLANNING CONSULTANTS LTD

This drawing is the property of Traffic Planning Consultants Ltd. It is  an instrument of service,  and as such is a confidential document.  It
therefore cannot be  traced,  scanned,  copied, reproduced,  used or exhibited  by any third party without the express permission in writing of

Traffic Planning Consultants Ltd

Summerset Parnell
Proposed Building Construction

Proposed Parking Restrictions

Project Title

Sheet Title

Rev Revisions By Date

Level 1, 400 Titirangi Rd, Titirangi, P.O Box 60-255, Auckland 0604
Phone: 09 817-2500                   www.trafficplanning.co.nz

Designed:

Checked:

Drawn: Project No - (Sheet No) Scale:

Date:Approved:

PK PK

19006.2 -  (2) 10.04.20

1:1000 (A3)

TL TL



 
 

 
Construction Traffic Management Plan 
Summerset Parnell 

 

Ref: 19006.2  
 

 
 
 
 
 
 
 
 
 

ATTACHMENT 4: 
 

INDICATIVE TEMPORARY TRAFFIC MANAGEMENT LOCATIONS 
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